

COMMISSIONERS
1st Division
R. Pellegrini
2nd Division
R.L. Curless
3rd Division
M. Wilson
4th Division
R. Marks
5th Division
P.T. Higgins

**HUMBOLDT BAY
HARBOR, RECREATION, AND CONSERVATION
DISTRICT**
(707) 443-0801
P.O. Box 1030
Eureka, California 95502-1030



June 28, 2010

AMENDMENT NO. 1

SHELTER COVE BREAKWATER REHABILITATION PROJECT

The following revisions have been made to the SPECIAL PROVISIONS, NOTICE TO CONTRACTORS, PROPOSAL AND CONTRACT and are to be considered by all contractors in preparation of bids.

1) Page 8; the 3rd paragraph of SECTION 4 has been revised:

From:

Said work shall be diligently prosecuted to completion before the expiration of:

___ WORKING DAYS

To:

Said work shall be diligently prosecuted to completion before the expiration of:

180 WORKING DAYS

2) Page 9; the paragraph "Liquidated Damages" has been revised:

From:

The Contractor shall pay to the DISTRICT the sum of \$960.00 per day, for each and every calendar day's delay in finishing the work that is in excess of the number of working days prescribed above. Liquidated Damages are based on the estimated cost of field construction engineering. The sum is calculated as 10 percent of the Engineer's Estimate divided by the number of working days.

To:

The Contractor shall pay to the DISTRICT the sum of \$960.00 per day, for each and every calendar day's delay in finishing the work that is in excess of the number of working days prescribed above.

Sincerely,

A handwritten signature in blue ink that reads "David Hull".

David Hull
Chief Executive Officer

DH/plt